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Mound Site Transition
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Sep 2008
Phase I Parcel Deed
(transfer to MMCIC)

Oct 2008
Parcel 6, 7, 8 ROD

Oct 2008
Parcel 9 Residual Risk

Evaluation

Dec 2008
Parcel 6, 7, 8 Approval

to Transfer

Feb 2009
Parcel 9 Proposed Plan

Jul 2009
Parcel 9 - OU-1 ROD

Amendment

Sep 2009
Sitewide O&M Plan

Oct 2009
DOE EM Completes

Mound Closure Project

Oct 2009
Parcel 9  Approval to

Transfer
Oct 2009

DOE LM Accepts Site

Oct 2009
Sitewide CERCLA

Summary

Dec 2009
Morgantown Records
Center Operational

Nov 2010
Public Reading Room

Closes

Dec 2010
Mound Records transfer

to Morgantown


